

| Task | Status | | | Progress % | Tag |
|---------------------------------------|-------------|------------|------------|------------|-----|
| Room2 | | | | | |
| Working Drawings | Completed | 2022-05-01 | 2022-06-01 | 100 | |
| AAC Brick Wall Construction | Completed | 2022-05-01 | 2022-05-30 | 100 | |
| Plumbing | In progress | 2022-05-25 | 2022-06-09 | 70 | |
| Partition Work | In progress | 2022-05-31 | 2022-06-16 | 35 | |
| Ceiling & Pop Work | In progress | 2022-05-31 | 2022-06-30 | 15 | |
| Paint Work | Not started | 2022-06-07 | 2022-06-24 | 0 | |
| Lighting Fixtures And Fans | Not started | 2022-06-03 | 2022-06-30 | 0 | |
| Room3 | | | | | |
| AAC Brick Wall Construction | Completed | 2022-05-01 | 2022-06-01 | 100 | |
| Plumbing | Completed | 2022-05-01 | 2022-06-02 | 100 | |
| Partition Work | Completed | 2022-05-16 | 2022-06-01 | 100 | |
| Ceiling & Pop Work | In progress | 2022-05-25 | 2022-06-09 | 50 | |
| Paint Work | In progress | 2022-05-31 | 2022-06-23 | 10 | |
| Lighting Fixtures And Fans | Not started | 2022-06-05 | 2022-06-16 | 0 | |
| Room4 | | | | | |
| AAC Brick Wall Construction | Completed | 2022-05-03 | 2022-06-30 | 100 | |
| Plumbing | Completed | 2022-05-01 | 2022-06-01 | 100 | |
| Fire Detection System | In progress | 2022-05-26 | 2022-06-09 | 70 | |
| Partition Work | In progress | 2022-05-25 | 2022-06-23 | 30 | |
| Ceiling & Pop Work | Not started | 2022-05-02 | 2022-06-16 | 0 | |
| Paint Work | In progress | 2022-05-31 | 2022-06-23 | 20 | |
| Lighting Fixtures And Fans | Not started | 2022-06-08 | 2022-06-22 | 0 | |
| Room6 | | | | | |
| Site Mobilization | Completed | 2022-05-01 | 2022-06-01 | 100 | |
| Leveling Of Walls And Floor | Completed | 2022-05-01 | 2022-06-02 | 100 | |
| HVAC-Ducting And Machine Installation | In progress | 2022-05-25 | 2022-06-10 | 25 | |
| Partition Work | In progress | 2022-05-31 | 2022-06-09 | 55 | |
| Stone-Tile Work | In progress | 2022-05-31 | 2022-06-16 | 35 | |
| Paint Work | In progress | 2022-05-25 | 2022-06-29 | 60 | |
| Wooden Or Carpet Flooring | Not started | 2022-06-09 | 2022-06-23 | 0 | |
| Room1 | | | | | |
| AAC Brick Wall Construction | Completed | 2022-05-03 | 2022-06-02 | 100 | |

| Task | Status | | | Progress % | Tag |
|---------------------------------------|-------------|------------|------------|------------|-----|
| Plumbing | In progress | 2022-05-17 | 2022-06-16 | 70 | |
| Partition Work | Not started | 2022-06-06 | 2022-06-24 | 0 | |
| Ceiling & Pop Work | In progress | 2022-06-01 | 2022-06-27 | 20 | |
| Paint Work | Not started | 2022-06-29 | 2022-07-13 | 0 | |
| Lighting Fixtures And Fans | Not started | 2022-06-22 | 2022-07-29 | 0 | |
| Room5 | | | | | |
| AAC Brick Wall Construction | Completed | 2022-05-01 | 2022-06-02 | 100 | |
| Plumbing | In progress | 2022-05-25 | 2022-06-08 | 50 | |
| Partition Work | In progress | 2022-05-25 | 2022-06-08 | 35 | |
| Ceiling & Pop Work | In progress | 2022-05-18 | 2022-06-09 | 80 | |
| Lighting Fixtures And Fans | Not started | 2022-06-06 | 2022-06-23 | 0 | |
| Room7 | | | | | |
| AAC Brick Wall Construction | Not started | 2022-06-09 | 2022-06-23 | 0 | |
| Plumbing | Not started | 2022-06-07 | 2022-06-24 | 0 | |
| HVAC-Ducting And Machine Installation | Not started | 2022-06-23 | 2022-07-05 | 0 | |
| Partition Work | Not started | 2022-06-12 | 2022-07-29 | 0 | |
| Stone-Tile Work | Not started | 2022-06-08 | 2022-07-27 | 0 | |
| Lighting Fixtures And Fans | Not started | 2022-06-07 | 2022-07-22 | 0 | |
| Appliances | Not started | 2022-06-08 | 2022-07-04 | 0 | |