


# Central Complex - OpticVyu Demo Hyderabad

First Floor Layout - Zone 1



## Kid bedroom Snaglist

Report Created On 07-06-2022





**Date:** 07-06-2022

**Sent by:** Anshul Jain

**Title:** Fix the wires..

**Description:** Install the CHANDELIER with white light bulb. Refer to 3d model for correct lighting & placement...

**Root Cause:** Unplanned execution..

**Assigned to:** admin1@opticvyu.com,admin2@opticvyu.com,admin..

**Type:** Design

**Status** PENDING

**Due Date:** 21-06-2022



**Date:** 07-06-2022

**Sent by:** Anshul Jain

**Title:** Missing glass in windows to be fixed..

**Description:** Install 5mm glass door. Ensure waterproofing...

**Root Cause:** None..

**Assigned to:** admin1@opticvyu.com,admin2@opticvyu.com,admin..

**Type:** Rework

**Status** PENDING

**Due Date:** 07-06-2022



**Date:** 07-06-2022

**Sent by:** Anshul Jain

**Title:** Material Wastage..

**Description:** Improved workmanship is expected to reduce the material wastage...

**Root Cause:** Uneven cutting without continuous water flow..

**Assigned to:** admin1@opticvyu.com,admin2@opticvyu.com,admin..

**Type:** Quality

**Status** PENDING

**Due Date:** 12-04-2022



**Date:** 07-06-2022

**Sent by:** Anshul Jain

**Title:** Wardrobes doors..

**Description:** Doors sizes to be taken & fixed before painting..

**Root Cause:** Delayed material delivery..

**Assigned to:** admin1@opticvyu.com,admin2@opticvyu.com,admin..

**Type:** Planning

**Status** COMPLETED

**Due Date:** 09-03-2022





**Date:** 07-06-2022

**Sent by:** Anshul Jain

**Title:** Waterproofing..

**Description:** Waterproofing to be done to avoid the water leakage..

**Root Cause:** None..

**Assigned to:** demo@opticyu.com..

**Type:** Quality

**Status** COMPLETED

**Due Date:** 09-02-2022